
 
 
 
 

NH COMMUNITY TECHNICAL COLLEGE SYSTEM 
BOARD OF TRUSTEES 

FACILITIES COMMITTEE 
October 5, 2006 

 
Members Present:  Robert Mallat, William Simonton, Matt Moore, Wayne Cotton, David 
Paquette, Mark Edelstein, Katharine Eneguess, Lucille Jordan, Darlene Miller, Marie Mills, 
William Bartlett, Lynn Kilchenstein, Charles Annal, Harvey Hill, Michael Marr, Walter 
Peterson, Richard Gustafson, and Shannon Reid. 
 
The meeting was called to order at 1:40 p.m. at NHTC-Berlin Room 147.  
 
AGENDA ITEM #1: Approval of the March 28, 2006 Meeting Minutes 
 
VOTE:   The Committee, on motion of Trustee Cotton, and seconded by Trustee Paquette, 

voted to approve the March 28, 2006, minutes as submitted. 
 
AGENDA ITEM #2:  Status of FY 05/06 Capital Projects – Matt Moore
 
Mr. Moore stated that the 180-day report that we are required to submit to the Capital Budget 
Overview Committee is nearing completion.  He gave a brief summary of each project, noting 
that he would e-mail the report to the Committee by the end of the week. 
 
Claremont Library Learning Center - Construction has begun and is on schedule with expected 
completion in March ’07.  Chairman Mallat asked about the availability of equipment funding.  
President Hill reported that there is no funding at this time but that current equipment will be 
moved to the new building.  Funds will be budgeted for 08-09, and new equipment may be 
purchased after July 1, 2007.    
 
Manchester Health Education Tech Center – President Miller reported that the project is going 
extremely well with very cooperative contractors and architect.  The groundbreaking ceremony 
and publicity on the project was excellent, including a news release on the solar house prior to its 
dismantling.  Potential completion is August ’07. 
 
Nashua Student Wellness Center – Mr. Moore reported that this project goes out for bid 
advertising next Tuesday. President Jordan presented a large photo board of the proposed quad 
area, stating that the square footage had been decreased, combining two buildings into one.  The 
project will be a pre-qualified, low-bid, design-build contract.   
 
Trustee Paquette stated for the record that he would prefer to see project contracts go to the most 
qualified bidder as opposed to the low bid, and offered examples of contractor/building problems 
to support his position. He reiterated his previous statement from the last meeting that all 
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subcontractors who work with state agencies should be accountable for substandard work. 
President Hill also expressed concern about having to accept the lowest bid.   
 
Mr. Moore explained that once Public Works awards the bids, it is out of our hands.  Trustee 
Paquette asked whether we would have the opportunity to change any project specifications prior 
to going out to bid. Mr. Moore will look into this and report back.  President Jordan added that 
there was much research campus-wide to specifically identify all the materials needed for this 
project. Three classrooms will be made immediately available with the construction of an 
elevator to link the two buildings together.  The State is bonding the project cost, but the student 
body is paying for the project through fees, for which there is strong support.  She is hoping the 
bid will be awarded and the groundbreaking will take place prior to December 21.  
 
Chairman Mallat stated that the Board, using their appropriate authority, will work to obtain the 
most qualified contractor for all projects. Mr. Moore added that contractors/architects must 
adhere to all building codes. The planning for this project, which identified all specific aspects of 
the project, cost $15,000 more than anticipated.  The project will include parking.  Critical 
maintenance funds will be tied into the project as well. We anticipate that the next capital 
appropriation will tie this building in with the automotive building.  Also taken into 
consideration in this project planning is the upcoming expansion of Rte. 101A. 
 
President Miller noted that it is beneficial to have a clerk on site because that clerk reports 
directly to the President and is not pulled away on several different projects.  President Jordan 
asked if she could hire her own clerk.  Mr. Moore indicated that this could be done through 
Public Works. 
 
Pease Building Renovations –  Mr. Moore reported that the architect’s estimate, which is way 
over budget, is currently being evaluated to see if the plan is valid. The project is out to bid for 4 
weeks. 
 
Chairman Mallat reported that the cost for Center for Excellence at the Keene Dillant-Hopkins 
Airport, which had been estimated at approximately $9M, has since escalated to $15 - $18M.  
President Jordan explained that the initial estimate was driven by a quick turnaround deadline to 
submit the plan to Senator Gregg’s office.  Experts have since thoroughly reviewed the plan, 
resulting in a lay-out change.  Chairman Mallat wants the Board to be better informed on this 
topic before going further with the feasibility study and further involving the federal delegation.  
President Bartlett made some observations based on his experience working with the FAA. 
 
AGENDA ITEM #3: Discuss how to further define FY08-09 Capital Budget Request 
 
Chairman Mallat indicated that all Capital Budget plans will be reviewed and costs adjusted as 
part of the capital budget/public works process.   
 
AGENDA ITEM #4:  Other 
 
Mr. Moore reported that the NHTI Bistro, as approved in the current Capital Budget for $2.5M, 
is currently under construction and is expected to be completed by March ’07.  He is working on 
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the design for the Little Hall cafeteria renovation, and bids should be received by the time the 
Bistro is completed. 
 
He explained that projects come before this Committee to present designs.  Once Public Works 
receives the information and sends it out to bid, it is in Public Works’ hands.  Chairman Mallat 
requested that follow-up status on all projects be reported to this Committee. 
 
With regard to the Pease project, Chairman Mallat stated that the $15M project as presented to 
the Committee has been cut back to $8M with a reduced square footage.   
 
President Jordan asked if the Nashua architect should attend the next meeting in order to better 
explain the Nashua project.  Chairman Mallat will let her know. 
 
Trustee Paquette asked for an update on the land issues with the Planetarium.  President 
Kilchenstein responded that there has been discussion about placing the Planetarium parking lot 
on a site that does not compromise parking for either institution, or sharing a parking lot.  
Commissioner Simonton indicated that the land had been donated to the Department of 
Education who passed it on to the NHCTC System to be used for the college.  This issue will 
continue to be discussed, and may include discussion at the Board level between the NHCTCS 
Board and the Planetarium Board.  
 
Discussion ensued regarding concern for timely completion of critical maintenance projects.  Mr. 
Moore is working diligently with Public Works to move forward on these projects and has been 
able to obtain the roofing projects from Public Works in order to expedite the process. 
 
President Kilchenstein asked at what stages capital projects should come before this Committee 
for review.  Chairman Mallat responded that this will be discussed and determined. 
 
Commissioner Simonton asked the Presidents to submit their campus emergency plans to 
Shannon Reid. 
 
The meeting adjourned at 2:40 p.m. 
 
NEXT MEETING:  Thursday, October 26, 2006, 8:30 a.m. at NHTI MacRury Hall.  
 
Respectfully submitted, 
 
 
Gloria Tremblay 
Administrative Assistant 
NHCTC-Berlin 
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